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Water Facilities Projects Schedule Updated 1/1/2015
Water Facilities Projects
WC 1211 Ashburton Reservoir Tanks
A1002 Commuinity Meeting 0 0% 05/01/15* ¢ A1002
A1003 60% Design 0 0% 07/01/15* ¢ A1003
A1005 Commuinity Meeting 0 0% 09/01/15* ¢ A1005
A1006 Commuinity Meeting 0 0% 01/01/16* ¢ A1006
A1009 100% Design 0 0% 04/01/16* ¢ A1009
A1010 Design Completion 0 0% 04/01/16* & A1010
A1015 Advertisement 24 0%  08/01/16* 09/01/16 O A1015
A1020 Construction NTP 0 0% 01/02/17* ¢ A1020
A1021 Construction Duration 1305 0% | 01/02/17* 12/31/21 I A1021
A1023 Site Prep 730 0% 01/02/17 01/01/19 [ ] A1023
A1025 Shutdown 23 0%  10/01/18* 10/31/18 O A1025
A1026 Tank Construction 913 0% 01/02/19 07/02/21 [ ] A1026
WC 1173 GUILFORD RESERVOIR IMPROVEMENTS
A1100 Rebid 43 0%  02/02/15* 04/01/15 [ A1100
A1120 Construction NTP 0 0% 07/01/15* & A1120
A1130 Construction (No shut-down By-Pass) 1044 0% | 07/01/15* 07/01/19 [ ] Al130
WC 1204 Druid Water Tanks
A1201 Community Meeting 0 0% 05/01/15* & A1201
A1205 90% Design 0 0% 06/01/15* & A1205
A1207 100% Design 0 0% 09/01/15* & A1207
A1208 Community Meeting 0 0% 09/01/15* & A1208
A1210 Design Completion 0 0% 09/01/15* & A1210
A1215 Community Meeting 0 0% 01/01/16* & A1215
A1217 Advertisement 21 0% | 01/04/16* 02/01/16 O A1217
A1220 Construction NTP 0 0% 05/02/16* & A1220
A1230 WC 1204 Druid Tanks Construction(No Shut-downs) 1305 0% | 05/02/16* 04/30/21 [ ] A1230
ASHBURTON PUMPING STATION
Al144 Design 639 0%  01/01/15* 06/13/17 ] Al144
Al1145 Shutdown (Partial) 305 0% | 08/16/18* 10/16/19 [ ] A1145
Al1146 Construction 610 0% | 06/14/17* 10/15/19 [ ] Al1146
Cromwell Water Pumping Station Improvements
Al124 Station Out of Service (Tunnel Repairs, Electrical Installation) shutdown 90 0% | 01/27/20* 04/25/20 [ A1124
Al1125 Station In Service (Site Preparation/Bldg Construction) 300 0% | 04/26/20 02/19/21 1 A1125
A1126 Station Out of Service (Pumps/Piping Replacement) Shutdown 90 0% | 02/20/21 05/20/21 [ A1126
A1127 Station In Service (Project Completion) 180 0%  05/21/21 11/16/21 1 Anez
Guilford Water Pumping Station Rehabilitation
A1079 NTP 0 0% 07/30/15* ¢ A1079
A1080 Temporary Sodium Hypochlorite Feed Equipment Install. 81 0% 07/31/15* 11/20/15 [ A1080
A1090 Construction Phase 1 91 0%  07/30/15* 12/03/15 [ A1090
A1092 Construction Phase 2 236 0%  11/12/15* 10/06/16 1 A1092
A1093 Partial Shutdown 406 0%  10/22/15* 05/11/17 [ ] A1093
A1094 Construction Phase 3 251 0%  10/22/15* 10/06/16 [ ] A1094
A1096 Construction Phase 4 156 0%  10/06/16* 05/11/17 [ A1096
A1110 Construction Phase 5 96 0%  01/12/17* 05/25/17 [ A1110
VERNON PUMPING STATION
A1148 Design 760 0% | 04/15/15* 03/13/18 [ ] Al148
A1150 Shutdown 280 0%  02/15/19* 03/12/20 [ ] Al150
Al1151 Construction 560 0%  03/14/18* 05/05/20 [ ] All51
Activity A1021 is displayed as red because it is Critical Remaining Work.
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